Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 03-07-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Mar 6, '05 Mar 13, '05 Mar 20, '05 Mar 27, '05
sIM[TIW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T|F[s

1 393d? 12/8/03 6/9/05

2 R-Wall 5d 3/7/05 3/11/05

3 Strip Conco 1 wk 3/7/05 3/11/05 | conco

4 Cooling Tower Conco 42d 1/26/05 3/25/05

5 Fab/Pipe Equipment CMI 8.4 wks 1/26/05 3/25/05 CMI

6 Stairs Conco 5d 3/11/05 3/17/05 Tl[ I Conco

7 N-wall 4d 3/14/05 3/17/05

8 form - embeds Conco 3d 3/14/05 3/16/05 3/14 conco

9 place concrete Conco 1d 3/17/05 3/17/05 3/17 Tlonco

10 Utility Bldg. 59d 1/10/05 4/1/05

11 UB 2nd level MEP Rough ins All subs 59d 1/10/05 4/1/05

12 MEP rough ins 1st floor All subs 52d 1/19/05 4/1/05 1

13 Frame Walls level 2 JJ Acoustics 4d 3/3/05 3/8/05 ET\J Acoustics

14 Dr. Frames install W& W 4d 3/18/05 3/23/05 318 | W& W

15 Main Bldg. 350d? 12/8/03 4/11/05 B

16 5,C,E line walls 1d? 12/8/03 12/8/03

17 set forms Conco 33d 2/23/05 4/8/05

18 rebar Alamilo  16.5d 3/15/05 4/11/05 3715 (TGN _::[ E|

19 2/ 4 place conrete Conco 1d? 3/22/05 3/22/05 3/22 ] Cconco

20 3/4 Place concete Conco 1d 3/31/05 3/31/05 3/31 D Co

21 4/4 place concrete~TOW +798 1d 4/11/05 4/11/05

22 SOG +777' 1d? 12/8/03 12/8/03

23 Rebar Alamillo 2d 3/7/05 3/8/05 7 Alamillo

24 Place SOG 777" Conco 1d 3/9/05 3/9/05 3/9 Coneco

25 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

26 Shoring Conco 6d? 3/11/05 3/18/05 3/11 1CO

27 MEP inserts Conco 2d 3/21/05 3/22/05 N 3/21 conco

28 Rebar Alamillo 5d 3/23/05 3/29/05 3/23 Alamillo

29 Place Concrete Conco 1d 3/28/05 3/28/05 3/28 Conco

30

31

32

33

Page 1

oacLBNL 4 week 03-07-05




Rudolph and Sletten
Project # 2787-0

Week Starting 03-07-05
4 week Rolling Schedule

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

ID Task Name Contr. Dur Start Finish Mar 6, '05 Mar 13, '05 Mar 20, '05 Mar 27, '05
sIM[TIW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T|F[s

34 SOG ~760" 1d? 12/8/03 12/8/03

35 U-grnd utilities All subs 31d 1/24/05 3/8/05 All subs

36 Rock & 2" mud slab Conco 8d 2/28/05 3/9/05 T conco

37 temp handrail stair 2 R&S 3d 3/2/05 3/4/05 (&S

38 Remove Temp Stair Brand 1d 3/8/05 3/8/05 | 3/8 ] Brand

39 Elevator Pit #2 form Conco 8d 3/8/05 3/17/05 | 3/8 conco

40 Waterproofing Blues 11d 3/14/05 3/28/05 3/14 : ] Blues

41 Formwork Conco 9d 3/8/05 3/18/05 | 3/8 I— —j conco

42 Rebar Alamillo 5d 3/24/05 3/30/05 3/24 Alami

43 Place Concrete Conco 1d 3/31/05 3/31/05 3/31 I:o

44 Misc Iron Romak 20d 3/10/05 4/6/05

45 Stair #1 Install Romak 15d 3/17/05 4/6/05 3/17

46 3x3 angle 45/A5.5.3 Romak 2d 3/10/05 3/11/05 3/10 Romak

47 4x4 angle 19/A5.5.17 Romak 2d 3/10/05 3/11/05 3/10 T Romak

48 Interior Shear walls 9d 3/7/05 3/17/05

49 UB-4 and 1 Line 5d 3/7/05 3/11/05 7

50 Place shotcrete 1d 3/17/05 3/17/05 3/17 D

51 Fireproofing L-Cline 24d 3/3/05 4/5/05

52 Level 5 Anning - J 7d 3/3/05 3/11/05 I AnRping—J

53 Level 6 Anning - J 4d 3/14/05 3/17/05 3/14 i\nning -J

54 Roof Level Anning - J 6d 3/18/05 3/25/05 3/18 Anning - J

55 Level 1 Anning - J 3d 4/1/05 4/5/05 1 w1 [

56 T

57 Exterior Skin Install 393d? 12/8/03 6/9/05

58 Waterproofing Blues 4.2 wks 2/14/05 3/15/05 Blues

59 Exterior Clips Raymond 11d 2/10/05 2/25/05

60 Sill Flashing VSM 2d 3/14/05 3/15/05 3/14 VSM

61 East Elevation studs/sheathing Raymond 13d 2/28/05 3/16/05 T, =2

62 Install Glass Frames/glazing Royal Glass 5d 3/16/05 3/22/05 ﬁﬁ_z Royal Glass

63 Install Metal Panels Pacific Erectors 12d 3/17/05 4/1/05 3/17 T J

64 North Elevation studs/Sheathing Raymond 20d 3/17/05 4/13/05 3/17

65 Install Glass Frames/glazing Royal Glass 7d 4/5/05 4/13/05

66 Install Metal Panels Pacific Erectors 45d 4/8/05 6/9/05
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Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 03-07-05

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Finish Mar 6, '05 Mar 13, '05 Mar 20, '05 Mar 27, '05
sIM[TIW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T|F[s
67 West Elevation 1d? 12/8/03 12/8/03
68 Install Curtain wall Royal Glass 25d? 3/21/05 4/22/05 3/21 |
69 Interior Improvements 10d 3/10/05 3/23/05
70 HVAC shafts levels 2,3,4 CMI 5d 3/10/05 3/16/05 3/10 CMI
71 HVAC shafts 5,6 roof CMI 4d 3/18/05 3/23/05 3/18 ‘L CMI
72 Level 2 43d 2/11/05 4/13/05
73 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05
74 Wall/beam wraps @ utility Rack JJ Acoustics 11d 2/25/05 3/11/05 '.JJ_Acoustics
75 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05 ;TJ Acoustics
76 taping @ beam wraps JJ Acoustics 4d 3/14/05 3/17/05 3/14 ;JLJ Acoustics
77 Painting @ beam wraps A&B Paint 2d 3/18/05 3/21/05 3/18 ] A&B Paint
78 Install Utility Rack and piping Sasco 15d 3/21/05 4/8/05 3/21 |
79 Overhead MEP 16d 3/7/05 3/28/05
80 Piping CMI 4d 3/7/05 3/10/05 7 |—CMI
81 Ductwork CMI 7d 3/14/05 3/22/05 3/14 CMI
82 Electrical Sasco 10d 3/14/05 3/25/05 3714 (TR E——| Sasico
83 Plumbing KDS 10d 3/15/05 3/28/05 3/15  [TTTTAERT (T ] KDS
84 Cleanroom 33d 2/28/05 4/13/05
85 Intumescent 2nd clean room A&B Paint 13d 2/28/05 3/16/05 A&B Paint
86 Fire Sprinklers GMR 4d 3/17/05 3/22/05 3/17 GMR
87 Coated duct work CMI 5d 3/28/05 4/1/05 3/28 J
88 Install TS framing 3-4 line Romak 2 wks 3/31/05 4/13/05 3/31
89 Install TS framing 4-5 line Romak 5d 4/7/05 4/13/05
90 Level 3 35d 2/24/05 4/13/05
91 Sprinkler Mains & branch piping GMR 10d 2/24/05 3/9/05 GMR
92 Shaft Framing JJ Acoustics 5d 3/10/05 3/16/05 3/10 JJ Acoustics
93 Overhead MEP 24d 3/11/05 4/13/05
94 Piping CMI 4d 3/11/05 3/16/05 3/11 E CMI
95 Plumbing KDS 8d 3/17/05 3/28/05 3/17 T KDS
96 Ductwork CMmI 7d 3/29/05 4/6/05 3/29
97 Electrical Sasco 5d 4/7/05 4/13/05
98
99
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Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 03-07-05
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ID Task Name Contr. Dur Start Finish Mar 6, '05 Mar 13, '05 Mar 20, '05 Mar 27, '05
sM[TW[T[F[s|sIM|TW[T|F[s|sM[TW[T[F[s[sIM[TW[T[F]s

100

101 Level 4 27 d? 3/7/05 4/12/05

102 Sprinkler Mains & branch piping GMR 9d 3/7/05 3/17/05 GMR

103 Wall/beam wraps @ utility Rack JJ Acoustics 7d 3/11/05 3/21/05 3/11 |: ;; ]_ljj Acoustics

104 Shaft Framing JJ Acoustics 6d 3/16/05 3/23/05 3/16 JJ Acoustics

105 taping @ beam wraps JJ Acoustics 4d 3/22/05 3/25/05 3/22 }_JJ_Acoustics

106 Painting @ beam wraps A&B Paint 3d 3/28/05 3/30/05 3/28 A&B

107 Install Utility Rack and piping Sasco 9d? 3/31/05 4/12/05 3/31 Im

108 Overhead MEP 19d 3/17/05 4/12/05

113 Level 5 30d? 3/18/05 4/28/05

114 Sprinkler Mains & branch piping GMR 10d 3/18/05 3/31/05 3/18 | GM

115 Walllbeam wraps @ utility Rack JJ Acoustics 10d 3/28/05 4/8/05 | 3/28752

116 taping @ beam wraps JJ Acoustics 5d 4/6/05 4/12/05

117 Painting @ beam wraps A&B Paint 3d 4/13/05 4/15/05

118 Install Utility Rack and piping Sasco 9d? 4/18/05 4/28/05

119 Level 6 15d 3/14/05 4/1/05

120 Install RWL KDS 15d 3/14/05 4/1/05 3/14

121 Roof Level 21d 3/1/05 3/29/05

122 Place Concrete East Conco 1d 3/17/05 3/17/05 3/17 D Conco

123 Place Concrete West Conco 2d 3/1/05 3/22/05 A O T O WD Conco

124 Penthouse #2 framing JJ Acoustics 5d 3/18/05 3/24/05 3/18 ‘: _J JJ Acoustics

125 Penthouse #1 Framing Raymond 5d 3/23/05 3/29/05 3/23 Raymon

126 Elevator #2 35d 3/11/05 4/28/05

127 Set Roof Equipment Otis 1d 3/11/05 3/11/05 3/11 D Otis

128 Power to Elevator Sasco 4d 3/25/05 3/30/05 3/25 |: Sasc

129 Install Guide Rails Otis 20d 4/1/05 4/28/05 4/1 ’¥

130 Install Fronts Otis 4d 4/19/05 4/22/05 T
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